LAIA Document G701 - 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 014 OWNER: X
Ankeny Police Facility DATE: January 12, 2010 .
411 Southwest Ordnance Road ARCHITECT:
Ankeny, Towa 50023 CONTRACTOR: X
TO CONTRACTOR (Name and address): ~ ARCHITECT’S PROJECT NUMBER: 0612 FIELD: [
Larson & Larson Construction, LLC CONTRACT DATE: April 16, 2007 .
10703 Justin Drive CONTRACT FOR: General Construction OTHER: [
Des Moines, IA 50322
THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Contractor's Scope Change Proposal #35R / Request for Information #48, Attached

DATE: December 28, 2009

SCOPE: Additional Duct Transition.

COST: ADD $868.00

TIME: No Change
Contractor's Scope Change Proposal #137.2 / ASI #7, #8, #9 and #10, Attached

DATE: December 28, 2009

SCOPE: Field cutting of duct openings at AHU and ERV equipment.

COST: ADD $4,000.00

TIME: No Change
Contractor's Scope Change Proposal #145 / Proposal Request #42, Attached

DATE: December 28, 2009

SCOPE: Add handrails at Southwest entry.

COST: ADD $4,146.00

TIME: No Change
Contractor's Scope Change Proposal #146 / Request for Information #342, Attached

DATE: December 28, 2009

SCOPE: Additional paving subdrainage.

COST: ADD $10,000.00

TIME: No Change
Contractor's Scope Change Proposal #148.2 / ASI #7, #8, #9 and #10, Attached

DATE: December 28, 2009

SCOPE: Additional Sheet Metal Costs.

COST: ADD $13,138.00

TIME: No Change
The original Contract Sum was $ 15,275,000.00
The net change by previously authorized Change Orders $ 270,708.00
The Contract Sum prior to this Change Order was $ 15,545,708.00
The Contract Sum will be increased by this Change Order in the amount of $ 32,197.00
The new Contract Sum including this Change Order will be $ 15,577,905.00
The Contract Time will be changed by zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is October 20, 2008.

The original contingency allowance included in the Contract was $ 200,000.00

The net change to the contingency allowance by previous Change Orders $ 200,000.00

The contingency allowance prior to this Change Order Was $ 0.00

The contingency allowance will be decreased by this Change Order in the amount of $ 0.00

The new contingency allowance including this Change Order will be $ 0.00
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NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wilson Estes Police Architects

Larson & Larson Construction, LLLC

City of Ankeny

ARCHITECT (Firm name)

5799 Broadmoor, Suite 520, Mission,
Kansas 66202

CONTRACTOR (Firm name)

10703 Justin Drive, Des Moines, 1A
50322

OWNER (Firm name)

410 West First Street, Ankeny, lowa
50023

ADDRESS

ADDRESS

ADDRESS

BY (Signature)
Paul J. Michell, Project Manager

BY (Signature)

Steve Pigneri, Operations Manager

BY (Signature)
Steven D. Van Oort, Mayor

(Typed name)
January 12, 2010

(Typed name)

(Typed name)

DATE

DATE

DATE
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